
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 10/31/2012

ESTIMATE SUMMARY 08:03:42

CONTID: C18034         ESTIMATE NO: 0012 PROG 2005

PCN: 18034-BID    COFRS REPORTING CATEGORY: 5             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 550 AT COUNTY ROAD 302 PERCENT TIME:

PROJECT NO: NH5501-019                    

US 550 AT COUNTY ROAD 302

NAME OF ROAD: 550A

PROJECT COUNTIES: LA PLATA

CONTRACTOR:

OLDCASTLE SW GROUP, INC. PAY PERIOD ENDING 10/30/2012 DATE TIME STARTED 08/08/2011

2273 RIVER ROAD DATE LET 06/09/2011 DATE WORK BEGAN 08/08/2011

 DATE AWARDED 06/30/2011 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 07/15/2011 DATE ACCEPTED

GRAND JUNCTION CO 81505     970 243 4900 DATE NOTICE TO PROCEED 08/08/2011

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 4,824,517.03 PARTICIPATING $ $ 970,255.94

AWARD PROJECT AMT: 4,771,319.54 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS -14,348.98

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

80.48

WORK DAYS

WORK DAYS

94.44%

268,421.33

970,255.94

955,906.96

955,906.96

$

$

$

$

4,556,095.70

0.00

4,556,095.70

105,185.39

4,661,281.09

-71,569.79

0.00

4,589,711.30

0.00

AMOUNT DUE 4,589,711.30 955,906.96

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 955,906.96

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

169.0 TIME ALLOW: 210

ORIG TIME ALLOW: 210
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PCN: 18034-BID    ESTIMATE RUN 10/31/2012

PROJECT: NH5501-019                    ESTIMATE NO: 0012

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:03:42

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 1.000

0.000

201-00000  
 

1.000

L S 

5,955.00000 5,955.001.000

0.00

0010 Removal of Tree 5.000

0.000

202-00010  
 

5.000

EACH

794.93000 3,974.655.000

0.00

0015 Removal of Headwall 9.000

2.000

202-00015  
 

11.000

EACH

396.78000 4,364.5811.000

793.56

0020 Removal of Pipe 4,811.000

88.000

202-00035  
 

4,899.000

LF  

7.14000 34,978.864,899.000

628.32

0025 Removal of Delineator 10.000

0.000

202-00090  
 

10.000

EACH

3.06000 30.6010.000

0.00

0030 *Removal of Asphalt Mat 1,426.000

0.000

202-00220  
 

1,426.000

SY  

3.03000 4,320.781,426.000

0.00

0035 *Removal of Asphalt Mat (Planing) 600.000

0.000

202-00240  
 

600.000

SY  

7.84000 4,704.00600.000

0.00

0040 Removal of Pavement Marking 89.000

0.000

202-00250  
 

89.000

SF  

10.20000 907.8089.000

0.00

0045 Removal of Ground Sign 0.000

0.000

202-00810  
 

1.000

EACH

153.00000 0.000.000

0.00

0050 *Removal of Fence 8,869.000

0.000

202-01000  
 

8,869.000

LF  

0.41000 3,636.298,869.000

0.00

0055 *Removal of Cattle Guard 0.000

1.000

202-01400  
 

1.000

EACH

1,224.00000 1,224.001.000

1,224.00
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PCN: 18034-BID    ESTIMATE RUN 10/31/2012

PROJECT: NH5501-019                    ESTIMATE NO: 0012

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:03:42

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Unclassified Excavation 40,610.000

3,591.000

203-00000  
 

44,201.000

CY  

5.90000 260,785.9044,201.000

21,186.90

0065 Muck Excavation 1,304.000

0.000

203-00100  
 

1,304.000

CY  

19.02000 24,802.081,304.000

0.00

0070 Proof Rolling 23.500

0.000

203-01100  
 

23.500

HOUR

87.31000 2,051.7923.500

0.00

0075 Rolling 42.000

0.000

203-01140  
 

42.000

HOUR

95.15000 3,996.3042.000

0.00

0080 Blading 65.500

0.000

203-01500  
 

65.500

HOUR

115.04000 7,535.1265.500

0.00

0085 Hydraulic Excavator 36.000

25.250

203-01565  
 

61.250

HOUR

186.78000 11,440.2861.250

4,716.20

0090 Combination Loader 49.000

0.000

203-01594  
 

49.000

HOUR

115.04000 5,636.9649.000

0.00

0095 Potholing 37.700

0.000

203-01597  
 

37.700

HOUR

280.50000 10,574.8537.700

0.00

0100 Laborer 231.250

0.000

203-02330  
 

231.250

HOUR

39.32000 9,092.75231.250

0.00

0105 Topsoil 3,947.000

148.000

207-00205  
 

4,095.000

CY  

7.05000 28,869.754,095.000

1,043.40

0110 *Stockpile Topsoil 5,628.000

0.000

207-00210  
 

5,628.000

CY  

3.44000 19,360.325,628.000

0.00
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PCN: 18034-BID    ESTIMATE RUN 10/31/2012

PROJECT: NH5501-019                    ESTIMATE NO: 0012

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:03:42

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *Erosion Log (12 Inch) 2,363.500

290.000

208-00002  
 

3,500.000

LF  

3.93000 10,428.252,653.500

1,139.70

0120 *Erosion Bales (Weed Free) 0.000

0.000

208-00011  
 

0.000

EACH

12.24000 0.000.000

0.00

0125 *Silt Fence 3,173.000

37.000

208-00020  
 

3,500.000

LF  

1.07000 3,434.703,210.000

39.59

0130 Concrete Washout Structure 1.000

0.000

208-00045  
 

2.000

EACH

1,224.00000 1,224.001.000

0.00

0135 Vehicle Tracking Pad 3.000

0.000

208-00070  
 

3.000

EACH

1,020.00000 3,060.003.000

0.00

0140 *Removal and Disposal of Sediment (Labor) 17.000

0.750

208-00103  
 

25.000

HOUR

40.80000 724.2017.750

30.60

0145 *Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

4.000

HOUR

96.90000 0.000.000

0.00

0150 Sweeping (Sediment Removal) 9.330

0.000

208-00106  
 

10.000

HOUR

76.50000 713.759.330

0.00

0155 *Erosion Control Supervisor 283.500

34.750

208-00205  
 

350.000

HOUR

56.10000 17,853.83318.250

1,949.48

0160 *Reset Mailbox Structure (Type 1) 0.000

1.000

210-00011  
 

1.000

EACH

408.00000 408.001.000

408.00

0165 *Reset Mailbox Structure (Type 2) 0.000

1.000

210-00012  
 

1.000

EACH

408.00000 408.001.000

408.00
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PCN: 18034-BID    ESTIMATE RUN 10/31/2012

PROJECT: NH5501-019                    ESTIMATE NO: 0012

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:03:42

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *Reset Mailbox Structure (Type 3) 0.000

4.000

210-00013  
 

4.000

EACH

408.00000 1,632.004.000

1,632.00

0175 *Reset Ground Sign 1.000

9.000

210-00810  
 

10.000

EACH

229.50000 2,295.0010.000

2,065.50

0180 *Seeding (Native) 3.830

4.270

212-00006  
 

8.100

ACRE

704.82000 5,709.048.100

3,009.58

0185 *Soil Conditioning 3.830

4.270

212-00032  
 

8.100

ACRE

4,576.74000 37,071.598.100

19,542.68

0190 *Mulching (Weed Free Straw) 3.830

2.000

213-00004  
 

8.300

ACRE

453.90000 2,646.245.830

907.80

0195 *Flexible Growth Medium 0.000

1.100

213-00009  
 

1.900

ACRE

3,109.98000 3,420.981.100

3,420.98

0200 *Mulch Tackifier 766.000

400.000

213-00061  
 

1,660.000

LB  

2.38000 2,775.081,166.000

952.00

0205 *Soil Binder 3.500

0.000

213-00100  
 

3.500

ACRE

656.88000 2,299.083.500

0.00

0210 *Soil Retention Blanket (Biodegradable Straw/Coconut) 0.000

5,633.900

216-00042  
 

6,000.000

SY  

2.58000 14,535.465,633.900

14,535.46

0215 *Wildlife Biologist 3.250

0.000

240-00000  
 

3.250

HOUR

66.30000 215.483.250

0.00

0220 *Removal of Nests 0.000

0.000

240-00010  
 

0.000

HOUR

66.30000 0.000.000

0.00
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PCN: 18034-BID    ESTIMATE RUN 10/31/2012

PROJECT: NH5501-019                    ESTIMATE NO: 0012

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:03:42

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 Aggregate Base Course (Class 2) 38,330.190

74.790

304-02000  
 

38,404.980

TON 

13.30000 510,786.2338,404.980

994.71

0230 Aggregate Base Course (Class 6) 17,259.480

2,117.290

304-06000  
 

19,376.770

TON 

16.04000 310,803.3919,376.770

33,961.33

0235 Aggregate Base Course (Special) 0.000

795.000

304-09000  
 

795.000

CY  

35.73000 28,405.35795.000

28,405.35

0240 *Full Depth Reclamation of Hot Mix Asphalt Pavement 
(8-12") 

13,466.200

0.000

310-00610  
 

13,466.200

SY  

2.65000 35,685.4313,466.200

0.00

0245 Hot Mix Asphalt (Patching) (Asphalt) 426.640

88.170

403-00720  
 

514.810

TON 

175.00000 90,091.75514.810

15,429.75

0250 Hot Mix Asphalt (Grading SX) (75) 6,488.130

6,657.270

403-34701  
 

13,145.400

TON 

56.80000 746,658.7213,145.400

378,132.94

0255 Asphalt Cement Performance Grade (PG 58-28) 368.070

373.830

411-03352  
 

741.900

TON 

560.00000 415,464.00741.900

209,344.80

0260 Emulsified Asphalt (CSS-1) 115.000

1,425.000

411-10251  
 

1,540.000

GAL 

2.50000 3,850.001,540.000

3,562.50

0265 Emulsified Asphalt (Prime Coat) 0.000

0.000

411-10300  
 

0.000

GAL 

2.50000 0.000.000

0.00

0270 Geotextile (Erosion Control) (Class 1) 700.900

93.000

420-00102  
 

793.900

SY  

5.10000 4,048.89793.900

474.30

0275 Geotextile (Drainage) (Class 2) 0.000

614.000

420-00113  
 

614.000

SY  

2.04000 1,252.56614.000

1,252.56
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PCN: 18034-BID    ESTIMATE RUN 10/31/2012

PROJECT: NH5501-019                    ESTIMATE NO: 0012

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:03:42

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *Drilled Caisson (18 Inch) 0.000

0.000

503-00018  
 

36.000

LF  

68.34000 0.000.000

0.00

0285 Riprap (12 Inch) 223.300

26.700

506-00212  
 

250.000

CY  

116.28000 29,070.00250.000

3,104.68

0290 *Geogrid Reinforcement 50,010.600

4,644.400

506-01020  
 

54,655.000

SY  

1.86000 101,658.3054,655.000

8,638.58

0290 MATERIAL ALLOWANCE Geogrid Reinforcement 13,616.495

-3,279.016SY  

1.86000 19,227.7110,337.479

-6,098.97

0295 *Concrete Class B 133.420

0.000

601-01000  
 

133.420

CY  

660.96000 88,185.28133.420

0.00

0300 *Reinforcing Steel 5,716.000

0.000

602-00000  
 

5,716.000

LB  

1.53000 8,745.485,716.000

0.00

0305 15 Inch Corrugated Steel Pipe 200.000

0.000

603-10150  
 

200.000

LF  

82.62000 16,524.00200.000

0.00

0310 6 Inch Plastic Pipe 178.500

38.000

603-50006  
 

216.500

LF  

28.56000 6,183.24216.500

1,085.28

0315 Inlet Type C (Special) 3.000

0.000

604-00350  
 

3.000

EACH

3,951.48000 11,854.443.000

0.00

0320 Inlet Type D (5 Foot) 2.000

0.000

604-00505  
 

2.000

EACH

3,173.22000 6,346.442.000

0.00

0325 *Line Post 2.000

0.000

607-00000  
 

2.000

EACH

25.50000 51.002.000

0.00
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PCN: 18034-BID    ESTIMATE RUN 10/31/2012

PROJECT: NH5501-019                    ESTIMATE NO: 0012

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:03:42

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0330 *End Post 43.000

0.000

607-00005  
 

50.000

EACH

280.50000 12,061.5043.000

0.00

0335 *Corner and Line Brace Post 34.500

0.000

607-00010  
 

36.000

EACH

484.50000 16,715.2534.500

0.00

0340 *Fence Barbed Wire with Metal Posts (Special) 4,061.000

0.000

607-01010  
 

4,450.000

LF  

1.27000 5,157.474,061.000

0.00

0345 *Fence Deer 5,486.000

0.000

607-11350  
 

5,786.000

LF  

7.09000 38,895.745,486.000

0.00

0350 *Fence (Plastic) 1,415.000

0.000

607-11525  
 

1,415.000

LF  

3.06000 4,329.901,415.000

0.00

0355 *Pedestrian Gate (Special) 5.000

0.000

607-60001  
 

5.000

EACH

459.00000 2,295.005.000

0.00

0360 *Game Ramp 1.000

3.000

607-60002  
 

4.000

EACH

4,467.60000 17,870.404.000

13,402.80

0365 *16 Foot Deer Guard 1.000

0.000

611-00017  
 

1.000

EACH

32,518.62000 32,518.621.000

0.00

0365 MATERIAL ALLOWANCE Fabricated steel grates 0.000

0.000EACH

32,518.62000 0.000.000

0.00

0370 *24 Foot Deer Guard 2.700

0.300

611-00025  
 

3.000

EACH

46,355.94000 139,067.823.000

13,906.78

0370 MATERIAL ALLOWANCE Fabricated steel grates 0.000

0.000EACH

46,355.94000 0.000.000

0.00
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PCN: 18034-BID    ESTIMATE RUN 10/31/2012

PROJECT: NH5501-019                    ESTIMATE NO: 0012

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:03:42

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0375 *64 Foot Deer Guard 0.950

0.050

611-00065  
 

1.000

EACH

88,991.94000 88,991.941.000

4,449.60

0375 MATERIAL ALLOWANCE Fabricated steel grates 0.000

0.000EACH

88,991.94000 0.000.000

0.00

0380 *Delineator (Type I) 0.000

67.000

612-00001  
 

91.000

EACH

25.50000 1,708.5067.000

1,708.50

0385 *Delineator (Type II) 0.000

56.000

612-00002  
 

82.000

EACH

25.50000 1,428.0056.000

1,428.00

0390 *Delineator (Type III) 0.000

18.000

612-00003  
 

18.000

EACH

25.50000 459.0018.000

459.00

0395 *Location Marker (Utility)(Flat Slat) 24.000

8.000

612-00270  
 

54.000

EACH

64.26000 2,056.3232.000

514.08

0400 *3 Inch Electrical Conduit (Bored) 0.000

896.000

613-00306  
 

942.000

LF  

47.43000 42,497.28896.000

42,497.28

0405 *3 Inch Electrical Conduit (Plastic) 3,284.700

230.000

613-01300  
 

3,567.000

LF  

13.26000 46,604.923,514.700

3,049.80

0405 MATERIAL ALLOWANCE 3 Inch Electrical Conduit (Plastic) 144.924

-0.001LF  

13.26000 1,921.68144.923

-0.01

0410 *Wildlife Detection System 0.200

0.300

613-05151  
 

2.000

EACH

63,138.00000 31,569.000.500

18,941.40

0410 MATERIAL ALLOWANCE Wild Life Detection System 
Components

0.784

-0.131EACH

63,138.00000 41,229.110.653

-8,250.00
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PCN: 18034-BID    ESTIMATE RUN 10/31/2012

PROJECT: NH5501-019                    ESTIMATE NO: 0012

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:03:42

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0415 *Wiring (Special) 0.000

0.000

613-10010  
 

1.000

L S 

5,100.00000 0.000.000

0.00

0420 *Secondary Service Pedestal 0.000

4.000

613-50150  
 

4.000

EACH

1,020.00000 4,080.004.000

4,080.00

0425 *Sign Panel (Class I) 10.000

33.000

614-00011  
 

43.000

SF  

13.26000 570.1843.000

437.58

0430 *Sign Panel (Class II) 30.000

460.000

614-00012  
 

490.000

SF  

16.32000 7,996.80490.000

7,507.20

0435 *Steel Sign Support (2-1/2 Inch Round Sch 80) (Post) 0.000

544.000

614-01585  
 

544.000

LF  

17.34000 9,432.96544.000

9,432.96

0440 *Steel Sign Support (2-1/2 Inch Round Sch 80)(Slipbase) 0.000

43.000

614-01588  
 

45.000

EACH

229.50000 9,868.5043.000

9,868.50

0445 *Blankout Sign (Fiber Optic) 0.000

0.000

614-10128  
 

6.000

EACH

8,853.60000 0.000.000

0.00

0445 MATERIAL ALLOWANCE Blankout Sign (Fiber Optic) 4.337

0.000EACH

8,853.60000 38,398.064.337

0.00

0450 *Traffic Signal Pedestal Pole Steel 0.000

0.000

614-84000  
 

6.000

EACH

1,275.00000 0.000.000

0.00

0450 MATERIAL ALLOWANCE Traffic Signal Pedestal Pole Steel 3.440

0.000EACH

1,275.00000 4,386.003.440

0.00

0455 18 Inch Trash Guard 3.000

0.000

616-30018  
 

3.000

EACH

754.80000 2,264.403.000

0.00
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PCN: 18034-BID    ESTIMATE RUN 10/31/2012

PROJECT: NH5501-019                    ESTIMATE NO: 0012

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:03:42

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0460 24 Inch Trash Guard 2.000

0.000

616-30024  
 

2.000

EACH

848.64000 1,697.282.000

0.00

0465 30 Inch Trash Guard 4.000

0.000

616-30030  
 

4.000

EACH

871.08000 3,484.324.000

0.00

0470 6 Inch Valve and Valve Box 0.000

0.000

616-50048  
 

0.000

EACH

940.44000 0.000.000

0.00

0475 18 Inch Welded Steel Pipe 0.000

0.000

619-10180  
 

0.000

LF  

559.98000 0.000.000

0.00

0480 8 Inch Drainage Pipe (Class 0) 0.000

0.000

624-20008  
 

0.000

LF  

31.62000 0.000.000

0.00

0485 10 Inch Drainage Pipe (Class 0) 0.000

0.000

624-20010  
 

0.000

LF  

42.84000 0.000.000

0.00

0490 12 Inch Drainage Pipe (Class 0) 207.000

0.000

624-20012  
 

207.000

LF  

67.32000 13,935.24207.000

0.00

0495 18 Inch Drainage Pipe (Class 0) 896.500

0.000

624-20018  
 

896.500

LF  

65.28000 58,523.52896.500

0.00

0500 24 Inch Drainage Pipe (Class 0) 948.000

0.000

624-20024  
 

948.000

LF  

96.90000 91,861.20948.000

0.00

0505 30 Inch Drainage Pipe (Class 0) 185.000

0.000

624-20030  
 

185.000

LF  

123.42000 22,832.70185.000

0.00

0510 36 Inch Drainage Pipe (Class 0) 168.000

0.000

624-20036  
 

168.000

LF  

118.32000 19,877.76168.000

0.00
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0515 48 Inch Drainage Pipe (Class 0) 308.000

0.000

624-20048  
 

308.000

LF  

96.90000 29,845.20308.000

0.00

0520 54 Inch Drainage Pipe (Class 0) 154.000

0.000

624-20054  
 

154.000

LF  

120.36000 18,535.44154.000

0.00

0525 *Construction Surveying 0.925

0.075

625-00000  
 

1.000

L S 

67,564.80000 67,564.801.000

5,067.36

0530 *Construction Surveying (Hourly) 16.500

12.000

625-00001  
 

28.500

HOUR

122.40000 3,488.4028.500

1,468.80

0535 *Mobilization 1.000

0.000

626-00000  
 

1.000

L S 

243,000.00000 243,000.001.000

0.00

0540 Public Information Services 0.800

0.200

626-01000  
 

1.000

L S 

3,703.62000 3,703.621.000

740.72

0545 Epoxy Pavement Marking 0.000

136.000

627-00005  
 

136.000

GAL 

96.90000 13,178.40136.000

13,178.40

0550 Pavement Marking Paint (Waterborne) 151.200

182.600

627-00011  
 

333.800

GAL 

31.62000 10,554.76333.800

5,773.81

0555 Preformed Plastic Pavement Marking (Word-Symbol) (Type 
I) 

0.000

509.000

627-30324  
 

509.000

SF  

18.46000 9,396.14509.000

9,396.14

0560 Preformed Plastic Pavement Marking (Xwalk-Stop Line) 0.000

24.000

627-30329  
 

24.000

SF  

8.27000 198.4824.000

198.48

0565 *Flagging 3,160.000

785.250

630-00000  
 

4,000.000

HOUR

21.42000 84,507.263,945.250

16,820.06
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PERIOD

08:03:42

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0570 *Traffic Control Inspection 105.000

10.000

630-00007  
 

155.000

DAY 

127.50000 14,662.50115.000

1,275.00

0575 *Traffic Control Management 181.000

25.000

630-00012  
 

210.000

DAY 

586.50000 120,819.00206.000

14,662.50

0580 *Barricade (Type 3 M-D) (Temporary) 3.000

2.400

630-80338  
 

6.000

EACH

127.50000 688.505.400

306.00

0585 *Construction Traffic Sign (Panel Size A) 8.000

6.400

630-80341  
 

16.000

EACH

20.40000 293.7614.400

130.56

0590 *Construction Traffic Sign (Panel Size B) 36.000

28.800

630-80342  
 

72.000

EACH

56.10000 3,635.2864.800

1,615.68

0595 *Construction Traffic Sign (Panel Size C) 3.000

2.400

630-80343  
 

6.000

EACH

81.60000 440.645.400

195.84

0600 *Construction Traffic Sign (Special) 49.000

39.200

630-80344  
 

98.000

SF  

15.30000 1,349.4688.200

599.76

0605 *Vertical Panel 38.000

30.400

630-80350  
 

100.000

EACH

40.80000 2,790.7268.400

1,240.32

0610 *Portable Message Sign Panel 1.000

0.800

630-80355  
 

2.000

EACH

10,200.00000 18,360.001.800

8,160.00

0615 *Drum Channelizing Device 138.500

110.800

630-80360  
 

300.000

EACH

51.00000 12,714.30249.300

5,650.80

0620 *Drum Channelizing Device (With Light) (Steady Burn) 7.000

5.600

630-80364  
 

20.000

EACH

61.20000 771.1212.600

342.72
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0625 *Traffic Cone 58.000

46.400

630-80380  
 

160.000

EACH

10.20000 1,064.88104.400

473.28

0630 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

30,000.000

F A 

1.00000 0.000.000

0.00

0635 F/A Partnering 0.000

0.000

700-70011  
 

5,000.000

F A 

1.00000 0.000.000

0.00

0640 F/A Fuel Cost Adjustment -341.300

3,504.430

700-70016  
 

3,163.130

F A 

1.00000 3,163.133,163.130

3,504.43

0645 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

10,000.000

F A 

1.00000 0.000.000

0.00

0650 F/A Asphalt Cement Cost Adjustment -11,948.070

-4,738.670

700-70019  
 

-16,686.740

F A 

1.00000 -16,686.74-16,686.740

-4,738.67

0655 F/A OJT Colorado Training Program 1,058.400

0.000

700-70022  
 

1,058.400

F A 

1.00000 1,058.401,058.400

0.00

0660 F/A On-The-Job Trainee 0.000

0.000

700-70023  
 

4,800.000

F A 

1.00000 0.000.000

0.00

0665 F/A Quality Incentive Payment 0.000

-11,510.060

700-70025  
 

-11,510.060

F A 

1.00000 -11,510.06-11,510.060

-11,510.06

0670 F/A ESB Program 0.000

0.000

700-70028  
 

7,500.000

F A 

1.00000 0.000.000

0.00

0675 F/A Furnish and Install Electrical Service 43,566.060

0.000

700-70034  
 

45,000.000

F A 

1.00000 43,566.0643,566.060

0.00
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0680 F/A Erosion Control 4,210.600

0.000

700-70380  
 

10,000.000

F A 

1.00000 4,210.604,210.600

0.00

0685 F/A Wetland Replacement 13,899.560

0.000

700-70391  
 

13,899.560

F A 

1.00000 13,899.5613,899.560

0.00

0710 8 In Weld Steel Pipe Irrigation (Pipe Material 
Revision) CO#2

145.000

0.000

619-10080  
 

145.000

LF  

97.00000 14,065.00145.000

0.00

0715 16 In Weld Steel Pipe 16-in welded steel smooth pipe 
for irrigation

263.000

0.000

619-10160  
 

263.000

LF  

349.00000 91,787.00263.000

0.00

0720 Added Item (Each)/ Price Reduction for ABC (Class2) -1,018.890

0.000

900-00007  
 

-1,018.890

EACH

1.00000 -1,018.89-1,018.890

0.00

0725 Added Item (Dollar)/ Florida Canal Company Engineering 
and Legal Expenses

1.000

0.000

900-00006  
 

1.000

DOL 

7,825.57000 7,825.571.000

0.00

CAT 4,622,498.22955,906.964,785,757.03CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0690 Field Office (Class 2) 1.000

0.000

620-00002  
 

1.000

EACH

15,300.00000 15,300.001.000

0.00

0695 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

1.000

EACH

15,300.00000 15,300.001.000

0.00

0700 Sanitary Facility 1.000

0.000

620-00020  
 

1.000

EACH

8,160.00000 8,160.001.000

0.00

CAT 38,760.000.0038,760.00CURRENT AMT0400 $ $ $

$ 4,661,258.22955,906.96$4,824,517.03$CURRENT AMTPROJECT TOTAL


